


First Drive Phase 3 Logistics:
8/16/24 - 9/27/24



Zone #1 & Zone #2:
 Duration: 2 weeks
 Timeline: 8/16 - 8/30

Zone #3:
 Duration: 1 week
 Timeline: 8/30 - 9/10


Zone #4:
 Duration: 2 week
 Timeline: 9/10 - 9/20

Zone #5:
 Duration: 3 day
 Timeline: 9/20 - 9/23

All Striping
 Duration: 2 day
 Timeline: 9/23 - 9/27

OVERALL GRADING PLAN
 THE GEORGIA INSTITUTE OF TECHNOLOGY
FERST DRIVE ROADWAY IMPROVEMENTS
 ATLANTA, GEORGIA 30332

REV.	DR.	CHK.	DATE	DESCRIPTION



FOR CONSTRUCTION